

Physical quantitative monitoring

Subjects which carry out the monitoring activities: for all the indicators, the physical quantitative monitoring are carried out by a Transnational Technical Working Group.

Realization timing: the physical quantitative monitoring activities are carried out at the end of each macro-phase foreseen by the project.

Work Package 1 (Management and coordination of project Consortium and work packages)

Definition and stipulation of agreements between partners for the carrying out of the project work plan (KPI 1):

☒ Realised
 ☐ Partially Realised
 ☐ Not realised

Remarks:

Realisation of foreseen 6 trans-national meetings (KPI 1 – Deliverables 1-6):

Kick-off Meeting (Budapest, HU)	<input checked="" type="checkbox"/> Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
2 nd Meeting (Brussels, BE)	<input checked="" type="checkbox"/> Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
3 rd Meeting (Perugia, IT)	<input checked="" type="checkbox"/> Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
4 th Meeting (Satu Mare, RO)	<input checked="" type="checkbox"/> Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
5 th Meeting (Dunajská Streda, SK)	<input checked="" type="checkbox"/> Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
Final Meeting (Budapest, HU)	<input checked="" type="checkbox"/> Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised

Remarks:

Project Website (KPI 1 - Deliverables 7):

☒ Realised
 ☐ Partially Realised
 ☐ Not realised

Remarks:

Work Package 2 (Analysis and preparatory researches on the professional field of ECVET-Health Tourism sector)

Realisation of the Report "Report on analysis and research on health tourism in Europe" (KPI 5 - Deliverable 8):

☒ Realised
 ☐ Partially Realised
 ☐ Not realised

Remarks:

Work Package 3 (Definition of an action plan for the ECVET process to be activated in the field of professional figures in health tourism)

Elaboration of the document "Action Plan for the ECVET process" (KPI 9 - Deliverable 9):

☒ Realised
 ☐ Partially Realised
 ☐ Not realised

Remarks:

Work Package 4 (Design of qualification of professional figures in health tourism sector in terms of activities, tasks, competences, certification objectives, units of learning outcomes and related ECVET credits)

Definition of the document "Thesaurus of European professional figures in health tourism sector" (KPI 13 - Deliverable 10):

☒ Realised

☐ Partially Realised

☐ Not realised

Remarks:

Work Package 5 (Definition and signature of the Memorandum of Understanding – MoU ECVET for the professional figures in health tourism)

Formalisation of the agreement "Memorandum of Understanding ECVET for the European Qualification in the health tourism sector" (KPI 17 - Deliverable 11):

☒ Realised

☐ Partially Realised

☐ Not realised

Remarks:

Work Package 6 (Pilot test on the enforcement of the Memorandum of Understanding – MoU ECVET for the professional figures in health tourism sector)

Elaboration of the common European model "Learning Agreement ECVET - Common European Model - Common European Model for Learning Agreements ECVET" (KPI 21 - Deliverable 12):

☒ Realised

☐ Partially Realised

☐ Not realised

Remarks:

Elaboration of the common European model "ECVET Credits Awarding - Common European Model - ECVET: Common Model for ECVET credits awarding" (KPI 17 - Deliverable 13):

☒ Realised

☐ Partially Realised

☐ Not realised

Remarks:

Realisation of the Report "Report on the ECVET pilot test" (KPI 17 - Deliverable 14):

☒ Realised

☐ Partially Realised

☐ Not realised

Remarks:

Work Package 7 (Quality management)

Elaboration of the "Project Quality Operative Plan - Detailed design of the project quality activities" (KPI 25 - Deliverable 15):

☒ Realised

☒ Partially Realised

☐ Not realised

Remarks: P2 marked – Partially realised: WP7 forms the part of quality plan that's why the project finishes with the total evaluation of this quality monitoring survey

Elaboration of the Reports "Quality Report 1, 2, 3, 4, and 5: Periodical reports on quality plan implementation" (KPI 25 - Deliverables 16, 17, 18, 19, 20):

Quality Report 1 (WP 2)	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
Quality Report 2 (WP 3)	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
Quality Report 3 (WP 4)	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
Quality Report 4 (WP 5)	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
Quality Report 5 (WP 6)	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised

Remarks:

Work Package 8 (Dissemination and exploitation of project results - Information to key actors on quality, relevance and effectiveness of project results)

Production and dissemination of Info-packs, this is 6 Information packages on paper (document folder) and/or USB key, in all the project languages and in English, to be diffused to all the key actors involved in the project activities, starting from the VET safety trainers, VET providers, enterprises, social partner of Health Tourism sector, public institutions at different levels, attending to the national info-days on project results (KPI 29 - Deliverables 21, 22, 23, 24, 25):

Info-pack 1	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
Info-pack 2	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
Info-pack 3	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
Info-pack 4	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
Info-pack 5	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised

Remarks:

Realisation of Focus group among partners and users: 5 focus groups among partners and users (VET HT trainers, VET providers, enterprises, social partner of HT sector; public institutions competent in VET and health tourism) which, in connection with Info-days and project meetings, are to be organised by each partner in its Country for specification and review of products requirements and to allow their adaptation. Realisation of "Info-days and Focus groups – National Information days on project results and focus groups" (KPI 29 - Deliverables 26, 27, 28, 29, 30):

1 st Info-day (BE)	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
2 nd Info-day (IT)	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
3 rd Info-day (RO)	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
4 th Info-day (SK)	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised
5 th Info-day (HU)	◆ Realised	<input type="checkbox"/> Partially Realised	<input type="checkbox"/> Not realised

Remarks:

Elaboration of the compendium "ECVET for professionals in Health Tourism: How to exploit it? - Compendium publication for results exploitation" (KPI 29 - Deliverable 31):

◆ Realised ☐ Partially Realised ☐ Not realised

Remarks:

Elaboration of the document "Policy Recommendations - Table of suggestion" (KPI 29 - Deliverable 32):

◆ Realised

□ Partially Realised

□ Not realised

Remarks:

Elaboration of the chart "Hungarian ECVET team in the field of health tourism" (KPI 29 - Deliverable 33):

◆ Realised

□ Partially Realised

□ Not realised

Remarks:

Technical-scientific Qualitative Monitoring

Subjects which carry out the monitoring activities: the technical-scientific qualitative monitoring is carried out by Technical transnational working group.

Realization timing: the technical-scientific qualitative monitoring are carried out at the end of each macro-phase foreseen by the project, for its whole duration.

Work Package 1 (Management and coordination of project Consortium and work packages)

Evaluation by Trans-national Technical Working Group members concerning compliance among activities carried out during WP 1 and foreseen methods, techniques, contents:

Compliance Evaluation	Absence of compliance (value : - 2)	Scarce compliance (value : - 1)	Sufficient compliance (value : 0)	Good compliance (value : 1)	Excellent compliance (value : 2)	Evaluated Compliance Average
TTWG Members						
P6 – IW1 - Andrea Vermesi				x		
Enrico Libera					x	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	
Ilaria Trudu					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová					X	
Adriana Nagyová					X	
Matilda Csánóová				X		
Baranyai Tiberiu				X		
Alexa Blanka					X	
Total						1,7

Work Package 2 (Analysis and preparatory researches on the field of professional figures in health tourism)

Evaluation by Trans-national Technical Working Group members concerning compliance among activities carried out during WP 1 and foreseen methods, techniques, contents:

Compliance Evaluation	Absence of compliance (value : - 2)	Scarce compliance (value : - 1)	Sufficient compliance (value : 0)	Good compliance (value : 1)	Excellent compliance (value : 2)	Evaluated Compliance Average
TTWG Members						
P6 – IW1 - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	

Ilaria Trudu					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová				X		
Adriana Nagyová					X	
Matilda Csánóová			X			
Baranyai Tiberiu					X	
Alexa Blanka					X	
Total						1,76

Work Package 3 (Definition of an action plan for the ECVET process to be activated in the field of professional figures in health tourism)

Evaluation by Trans-national Technical Working Group members concerning compliance among activities carried out during WP 3 and foreseen methods, techniques, contents:

Compliance Evaluation	Absence of compliance (value : - 2)	Scarce compliance (value : - 1)	Sufficient compliance (value : 0)	Good compliance (value : 1)	Excellent compliance (value : 2)	Evaluated Compliance Average
TTWG Members						
P6 – IWI - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	
Ilaria Trudu					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová				X		
Adriana Nagyová				X		
Matilda Csánóová				X		
Baranyai Tiberiu					X	
Alexa Blanka					X	
Total						1,71

Work Package 4 (Design of professional figures in health tourism in terms of activities, tasks, knowledge, skills, competences, certification objectives, units of learning outcomes and related ECVET credits)

Evaluation by Trans-national Technical Working Group members concerning compliance among activities carried out during WP 4 and foreseen methods, techniques, contents:

Compliance Evaluation	Absence of compliance (value : - 2)	Scarce compliance (value : - 1)	Sufficient compliance (value : 0)	Good compliance (value : 1)	Excellent compliance (value : 2)	Evaluated Compliance Average
TTWG Members						
P6 – IWI - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	

Project No. 2012-1-HU1-LEO05-05823

This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Ilaria Trudu					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová				X		
Adriana Nagyová				X		
Matilda Csánóová				X		
Baranyai Tiberiu					X	
Alexa Blanka					X	
Total						1,71

Work Package 5 (Definition and signature of the Memorandum of Understanding - MoU ECVET for the professional figures in health tourism)

Evaluation by Trans-national Technical Working Group members concerning compliance among activities carried out during WP 5 and foreseen methods, techniques, contents:

Compliance Evaluation	Absence of compliance (value : - 2)	Scarce compliance (value : - 1)	Sufficient compliance (value : 0)	Good compliance (value : 1)	Excellent compliance (value : 2)	Evaluated Compliance Average
TTWG Members						
P6 – IWl - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	
Ilaria Trudu					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová					X	
Adriana Nagyová					X	
Matilda Csánóová					X	
Baranyai Tiberiu					X	
Alexa Blanka					X	
Total						1,88

Work Package 6 (Pilot test on the enforcement of the Memorandum of Understanding - MoU ECVET for the professional figures in health tourism)

Evaluation by Trans-national Technical Working Group members concerning compliance among activities carried out during WP 6 and foreseen methods, techniques, contents:

Compliance Evaluation	Absence of compliance (value : - 2)	Scarce compliance (value : - 1)	Sufficient compliance (value : 0)	Good compliance (value : 1)	Excellent compliance (value : 2)	Evaluated Compliance Average
TTWG Members						
P6 – IWl - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	

dr Ruzinkó Ádám					X	
Ilaria Trudu					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová				X		
Adriana Nagyová				X		
Matilda Csánóová				X		
Baranyai Tiberiu					X	
Alexa Blanka					X	
Total						1,71

Work Package 7 (Quality management)

Evaluation by Trans-national Technical Working Group members concerning compliance among activities carried out during WP 7 and foreseen methods, techniques, contents:

Compliance Evaluation	Absence of compliance (value : - 2)	Scarce compliance (value : - 1)	Sufficient compliance (value : 0)	Good compliance (value : 1)	Excellent compliance (value : 2)	Evaluated Compliance Average
TTWG Members						
P6 – IW1 - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	
Ilaria Trudu					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová					X	
Adriana Nagyová					X	
Matilda Csánóová					X	
Baranyai Tiberiu				X		
Alexa Blanka					X	
Total						1,82

Work Package 8 (Dissemination and exploitation of project results)

Evaluation by Trans-national Technical Working Group members concerning compliance among activities carried out during WP 8 and foreseen methods, techniques, contents:

Compliance Evaluation	Absence of compliance (value : - 2)	Scarce compliance (value : - 1)	Sufficient compliance (value : 0)	Good compliance (value : 1)	Excellent compliance (value : 2)	Evaluated Compliance Average
TTWG Members						
P6 – IW1 - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	

Ilaria Trudu					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová					X	
Adriana Nagyová					X	
Matilda Csánóová					X	
Baranyai Tiberiu					X	
Alexa Blanka					X	
Total						1,88

Casusistry Qualitative Monitoring

Subjects which carry out the monitoring activities: for all the indicators, the casusistry qualitative monitoring (checking of the satisfaction level for the beneficiaries of the activities) are carried out through the Transnational Technical Working Group, while the beneficiaries are different according to project main phases and related activities, which extending to key actors involved in the formalization of the MoU ECVET in the case of WP 5, to the VET deliverers and to the ECVET-health tourism trainers involved in the pilot phase of the WP6, to key actors and final users involved in the information and exploitation of the results in regards to WP 8.

Realization timing: the casusistry qualitative monitoring activities are carried out at the end of each macro-phase foreseen by the project.

Work Package 1 (Management and coordination of project Consortium and work packages)

Satisfaction level expressed by Trans-national Technical Working Group members concerning activities carried out during WP 1

Satisfaction level	Not satisfied (value : - 2)	Not much satisfied (value : - 1)	Enough satisfied (value : 0)	Satisfied (value : 1)	Very much satisfied (value : 2)	Verified satisfaction average
TTWG Members						
P6 – IWI - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	
Ilaria Trudu					X	
Gianluca Pastorelli					X	
Dorotea Daniele					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová					X	
Adriana Nagyvó					X	
Matilda Csánóová					X	
Baranyai Tiberiu					X	
Alexa Blanka					X	
Total						1,89

Work Package 2 (Analysis and preparatory researches on the field of professional figures in health tourism)

Satisfaction level expressed by Trans-national Technical Working Group members concerning activities carried out during WP 2

Satisfaction level	Not satisfied (value : - 2)	Not much satisfied (value : - 1)	Enough satisfied (value : 0)	Satisfied (value : 1)	Very much satisfied (value : 2)	Verified satisfaction average
TTWG Members						
P6 – IWI - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		

Mr. Rőbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	
Ilaria Trudu					X	
Gianluca Pastorelli					X	
Dorotea Daniele					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová					X	
Adriana Nagyová					X	
Matilda Csánóová					X	
Baranyai Tiberiu					X	
Alexa Blanka					X	
Total						1,89

Work Package 3 (Definition of an action plan for the ECVET process to be activated in the field of professional figures in health tourism)

Satisfaction level expressed by Trans-national Technical Working Group members concerning activities carried out during WP 3

Satisfaction level	Not satisfied (value : - 2)	Not much satisfied (value : - 1)	Enough satisfied (value : 0)	Satisfied (value : 1)	Very much satisfied (value : 2)	Verified satisfaction average
TTWG Members						
P6 – IWI - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		
Mr. Rőbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	
Ilaria Trudu					X	
Gianluca Pastorelli					X	
Dorotea Daniele					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová					X	
Adriana Nagyová					X	
Matilda Csánóová					X	
Baranyai Tiberiu				X		
Alexa Blanka					X	
Total						1,84

Work Package 4 (Design of professional figures in health tourism in terms of activities, tasks, knowledge, skills, competences, certification objectives, units of learning outcomes and related ECVET credits)

Satisfaction level expressed by Trans-national Technical Working Group members concerning activities carried out during WP 4

Satisfaction level	Not satisfied (value : - 2)	Not much satisfied	Enough satisfied	Satisfied (value : 1)	Very much satisfied (value	Verified satisfaction
--------------------	--------------------------------	-----------------------	---------------------	--------------------------	-------------------------------	--------------------------

Project No. 2012-1-HU1-LEO05-05823

This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

TTWG Members		(value : - 1)	(value : 0)		: 2)	average
P6 – IWI - Andrea Vermesi					X	
Enrico Libera					x	
Mrs. Istvánné Takács			X			
Mr. Róbert József Tóth			X			
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	
Ilaria Trudu					X	
Gianluca Pastorelli					X	
Dorotea Daniele					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová					X	
Adriana Nagyová					X	
Matilda Csánóová					X	
Baranyai Tiberiu					X	
Alexa Blanka					X	
Total						1,89

Work Package 5 (Definition and signature of the Memorandum of Understanding - MoU ECVET for the professional figures in health tourism)

Satisfaction level expressed by Trans-national Technical Working Group members concerning activities carried out during WP 5

Satisfaction level	Not satisfied (value : - 2)	Not much satisfied (value : - 1)	Enough satisfied (value : 0)	Satisfied (value : 1)	Very much satisfied (value : 2)	Verified satisfaction average
TTWG Members						
P6 – IWI - Andrea Vermesi				X		
Enrico Libera					x	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	
Ilaria Trudu					X	
Gianluca Pastorelli					X	
Dorotea Daniele					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová					X	
Adriana Nagyová					X	
Matilda Csánóová					X	
Baranyai Tiberiu					X	
Alexa Blanka					X	
Total						1,84

Satisfaction level expressed by **key actors** involved in activities carried out during WP 5

Satisfaction level						
Key actors (name and surname, represented organisation)	Not satisfied (value : - 2)	Not much satisfied (value : - 1)	Enough satisfied (value : 0)	Satisfied (value : 1)	Very much satisfied (value : 2)	Verified satisfaction average
Name and surname: Andrea Vermesi Represented organisation: P6-IWI					X	
Name and surname: Mrs. Istvánné Takács Represented organisation: EFEB				X		
Name and surname: Mr. Róbert József Tóth Represented organisation: EFEB				X		
Name and surname: Mr. Péter Nádor Represented organisation: EFEB					X	
Name and surname: Mr. András Bükkös Represented organisation: EFEB					X	
Name and surname: Mr. László Oláh Represented organisation: EFEB				X		
Name and surname: Mr. Balázs Nádor Represented organisation: EFEB				X		
Name and surname: __Nádasy Tamás Represented organisation: __Aquaprofit Kft					X	
Name and surname: Vörös Imre Represented organisation: Pannon Spa Consult				X		
Name and surname: dr Horváth Mónika Represented organisation: _SE_ETK, Unuversity				X		
Name and surname: dr Diósiné Benedek Judit Represented organisation: _____					X	
Name and surname: dr Ruzinkó Ádám					X	

Project No. 2012-1-HU1-LEO05-05823

This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Represented organisation: _EuroSpa Kft.						
Name and surname: Maurizio Davolio Represented organisation: AITR					X	
Name and surname: Silvia Barbone Represented organisation: JLag					X	
Name and surname: Maurizio Davolio Represented organisation: EARTH					X	
Name and surname: Maurizio Davolio Represented organisation: Legacoop Turismo					X	
Name and surname: Helena Molnárová Represented organisation: Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					X	
Name and surname: Ing. Zdenka Masodiová Represented organisation: ÚPSVR - Úrad práce, sociálnych vecí a rodiny - Dunajská Streda (Office of Labour, Social Affairs and Family)					X	
Name and surname: Matilda Csánóová Represented organisation: ECO-STONE s.r.o.					X	
Name and surname: Sándor Bordás Represented organisation: B&W CONSULTING					X	
Name and surname: Gábor Somogyi Represented organisation: THERMALPARK, Dunajská Streda					X	
Name and surname: Pál Molnár Represented organisation:					X	

Project No. 2012-1-HU1-LEO05-05823

This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

THERMAL CORVINUS, Velký Meďer						
Name and surname: Ladislav Varga					X	
Represented organisation: Amade Château Hotel Spa Restaurant						
Name and surname: Judit Kovács Rácz					X	
Represented organisation: Amade Château Hotel Spa Restaurant						
Name and surname: MUDr. Svetlana Nagyová					X	
Represented organisation: Nemocnica s poliklinikou Dunajská Streda, a.s. (Hospital - Dunajská Streda)						
Name and surname: Ernest Tóth					X	
Represented organisation: Obecný Úrad - Veľké Dvorníky (Municipal Office)						
Name and surname: Aranka Vida					X	
Represented organisation: Súkromná stredná odborná škola s vyučovacím jazykom maďarským (Private Secondary Vocational School)						
Name and surname: Zuzana Orolinová					X	
Represented organisation: VZO, s.r.o.						
Name and surname: _Pop Alexandrina_ Represented organisation: Colegiul ELIZA ZAMFIRESCU					X	
Name and surname: Magurean Maria Represented organisation: Colegiul Economic Gh. Dragos				X		
Name and surname: Dinga Adriana Represented organisation: Inspectoratul Scolar Judetean					X	

Name and surname: Buda Ildiko Represented organisation: Liceul Tehnologic G.Palade					X	
Name and surname: _Babos Tiberiu Represented organisation: SC Infocenter SRL					X	
Name and surname: Hejja Botond Represented organisation: SC. Crest SRL				X		
Name and surname: Vegh Balazs Bela Represented organisation: Universitatea Babes-Bolyai					X	
Name and surname: _Gindele Imre Represented organisation: Liceul Simion Barnutiu Carei					X	
Name and surname: _Barbara Zoltan Represented organisation: Aquaqstar –Solarex srl					X	
Name and surname: Prof. Ardelean Gavrilă Represented organisation: Universitatea V. Goldis Arad				X		
Name and surname: _Silaghi Adriana Orhidea Represented organisation: Colegiul Economic Gh. Dragos					X	
Total						1,77

Work Package 6 (Pilot test on the enforcement of the Memorandum of Understanding - MoU ECVET for the professional figures in health tourism)

Satisfaction level expressed by Trans-national Technical Working Group members concerning activities carried out during WP 6

Satisfaction level	Not satisfied (value : - 2)	Not much satisfied (value : - 1)	Enough satisfied (value : 0)	Satisfied (value : 1)	Very much satisfied (value : 2)	Verified satisfaction average
TTWG Members						
P6 – IW1 - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
Ilaria Trudu					X	
Gianluca Pastorelli					X	
Dorotea Daniele					X	

Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová					X	
Adriana Nagyová					X	
Matilda Csánóová					X	
Baranyai Tiberiu					X	
Alexa Blanka					X	
Total						1,89

Satisfaction level expressed by **VET providers** involved in test activities during WP 6

Satisfaction level	Not satisfied (value : - 2)	Not much satisfied (value : - 1)	Enough satisfied (value : 0)	Satisfied (value : 1)	Very much satisfied (value : 2)	Verified satisfaction average
VET providers						
Name and surname: Mr. Csaba Elek Position in the organisation: Department Leader Represented VET provider: Budapest Chamber of Commerce and Industry				X		
Name and surname: Dorotea Daniele Position in the organisation: Senior Expert Represented VET provider: Diesis Coop					X	
Name and surname: Aranka Vida Position in the organisation: school headmistress Represented VET provider: Súkromná stredná odborná škola s vyučovacím jazykom maďarským (Private Secondary Vocational School)					X	
Name and surname: Pop Alexandrina Position in the organisation: headmaster Represented VET provider: Colegiul Teh Eliza Zamfirescu					X	
Name and surname: Bozga Marilena Position in the organisation: teacher Represented VET provider: Colegiul Teh Eliza Zamfirescu					X	
Name and surname: Darida Monica Position in the organisation: Teacher/trainer					X	

Project No. 2012-1-HU1-LEO05-05823

This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Represented VET provider: Colegiul Teh Eliza Zamfirescu						
Name and surname: Babos Tiberiu Position in the organisation: Manager/trainer Represented VET provider: SC Infocenter SRL				X		
Name and surname: Dinga Adriana Position in the organisation: VET inspector Represented VET provider: Inspectoratul Scolar Judetean				X		
Name and surname: Magurean Maria Position in the organisation: headmaster Represented VET provider: Colegiul Economic Gh. Dragos					X	
Name and surname: Silaghi Adriana Orhidea Position in the organisation: Teacher/expert Represented VET provider: Colegiul Economic Gh. Dragos					X	
Name and surname: Hajdu Annamaria Position in the organisation: Teacher/trainer Represented VET provider: Colegiul Economic Gh. Dragos					X	
Name and surname: Szilagyi Eniko Carmen Position in the organisation: Teacher/trainer Represented VET provider: Liceul Tehn. G.E Palade					X	
Name and surname: Buda Ildiko Position in the organisation: headmaster Represented VET provider: Liceul Tehn. G.E Palade				X		
Total						1,73

Satisfaction level expressed by **health tourism trainers** involved in test activities during WP 6

Satisfaction level	Not satisfied (value : - 2)	Not much satisfied (value : - 1)	Enough satisfied (value : 0)	Satisfied (value : 1)	Very much satisfied (value : 2)	Verified satisfaction average
Safety trainers						
Name and surname: Mr. Sándor Nádházi				X		
Name and surname: Mr. László Kass				X		
Name and surname: Ms. Léna Csatári				X		
Name and surname: Ms. Mónika Hartl				X		
Name and surname: Ms. Hajnalka Piszton				X		
Name and surname: Ms. Mariann Éva				X		
Name and surname: Mr. István Oros				X		
Name and surname: Ms. Dóráné Haraszti Enikő				X		
Name and surname: Ms. Pappné Pataky Judit				X		
Name and surname: _dr Ruzinkó Ádám					X	
Name and surname: _Sipos Erika					X	
Name and surname: Szalai Emese					X	
Name and surname: Dorotea Daniele					X	
Name and surname: Ladislav Varga					X	
Name and surname: Bozga Marilena					X	
Name and surname: Darida Monica					X	
Name and surname: Silaghi Adriana Orhidea					X	
Name and surname: Hajdu Annamaria					X	
Name and surname: Szilagyi Eniko Carmen					X	
Name and surname: Babos Tiberiu				X		
Total						1,5

Work Package 7 (Quality management)

Satisfaction level expressed by Trans-national Technical Working Group members concerning activities carried out during WP 7

Satisfaction level	Not satisfied (value : - 2)	Not much satisfied (value : - 1)	Enough satisfied (value : 0)	Satisfied (value : 1)	Very much satisfied (value : 2)	Verified satisfaction average
TTWG Members						
P6 – IWl - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
Ilaria Trudu					X	
Gianluca Pastorelli					X	
Dorotea Daniele					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová				X		
Adriana Nagyová				X		
Matilda Csánóová				X		
Baranyai Tiberiu					X	
Alexa Blanka					X	
Total						1,72

Work Package 8 (Dissemination and exploitation of project results)

Satisfaction level expressed by Trans-national Technical Working Group members concerning activities carried out during WP 8

Satisfaction level	Not satisfied (value : - 2)	Not much satisfied (value : - 1)	Enough satisfied (value : 0)	Satisfied (value : 1)	Very much satisfied (value : 2)	Verified satisfaction average
TTWG Members						
P6 – IWl - Andrea Vermesi					X	
Enrico Libera					X	
Mrs. Istvánné Takács				X		
Mr. Róbert József Tóth				X		
Mr. Péter Nádor					X	
Mr. András Bükkös					X	
Szalai Emese					X	
dr Ruzinkó Ádám					X	
Hámori Zsuzsa					X	
Ilaria Trudu					X	
Gianluca Pastorelli					X	
Dorotea Daniele					X	
Sándor Bordás					X	
Éva Benyák					X	
Anita Bábicsová					X	
Monika Magyaricsová					X	
Adriana Nagyová					X	
Matilda Csánóová					X	
Baranyai Tiberiu					X	

Project No. 2012-1-HU1-LEO05-05823

This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Alexa Blanka					X	
Total						1,9

Satisfaction level expressed by **key actors** and **final users** (health tourism trainers, VET providers, enterprises, social partners; trade union, public institutions competent in VET and health tourism) involved in activities carried out during WP 8

Satisfaction level	Not satisfied (value : - 2)	Not much satisfied (value : - 1)	Enough satisfied (value : 0)	Satisfied (value : 1)	Very much satisfied (value : 2)	Verified satisfaction average
Key actors and final users (name and surname, position and eventual organisation)						
Name and surname: Mr. Róbert József Tóth Position: In-house lawyer Organisation (if applicable) EFEB				X		1
Name and surname: Mrs. Istvánné Takács Position: Headmaster Organisation (if applicable) EFEB				X		1
Name and surname: Mr. Péter Nádor Position: Assistant headmaster Organisation (if applicable) EFEB					X	2
Name and surname: Mr. András Bükkös Position: Recruitment manager Organisation (if applicable) EFEB					X	2
Name and surname: Mr. Sándor Nádházi Position: Manager Organisation (if applicable) Széchenyi Thermal Spa				X		1
Name and surname: Mr. László Kass Position: President Organisation (if applicable) Kodolányi University Sports Association				X		1
Name and surname: Ms. Léna Csatári Position: Recreational Leader				X		1

Project No. 2012-1-HU1-LEO05-05823

This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Organisation (if applicable) Corinthia Danubius Hotel Chain						
Name and surname: Ms. Hajnalka Piszton Position: Masseur training departement leader Organisation (if applicable) Esztergom Aquasziget Thermal Spa				X		1
Name and surname: Ms. Mariann Éva Position: Manager Organisation (if applicable) Szt. Lukacs Thermal Spa				X		1
Name and surname: Mr. Istvan Oros Position: Manager Organisation (if applicable) Hajdúnánás Thermal Spa				X		1
Name and surname: dr Horváth Mónika Position: SE-ETK, University Organisation (if applicable)					2	
Name and surname: Sipos Erika Position: __university lecturer__ Organisation (if applicable)					2	
Name and surname: Sziráki Edina Position: university lecturer Organisation (if applicable)					2	
Name and surname: Rádóczy Andrea Position: _hotel director Organisation (if applicable)					2	
Name and surname: Podráczki Gabriella Position: cosmetitian Organisation (if applicable)					2	

Name and surname: Maurizio Davolio Represented organisation: AITR					2	2
Name and surname: Silvia Barbone Represented organisation: JLag					2	2
Name and surname: Maurizio Davolio Represented organisation: EARTH					2	2
Name and surname: Maurizio Davolio Represented organisation: Legacoop Turismo					2	2
Name and surname: Elisa Santaniello Position: Attachée Organisation (if applicable) UIL- Unione Italiana del lavoro					2	2
Name and surname: Jasira Ammi Position: CEO Organisation (if applicable) Formeville					2	2
Name and surname: Josette Fonck Position: CEO Organisation (if applicable) Institut Esthétique Européen - CEDEB					2	2
Name and surname: Maité Lanthin Position: CEO Organisation (if applicable) Société Thalasso Europe					2	2
Name and surname: Séverine Philippin Position: Manager Organisation (if applicable) Thermes de Spa					2	2
Name and surname: José Costa Position: EU policy officer Organisation (if applicable) European Health and Fitness Assosiation					2	2
Name and surname: Erika Bodnárová Position: student Organisation (if applicable) Stredná odborná škola s výchovným jazykom					2	

Project No. 2012-1-HU1-LEO05-05823

This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

maďarským - Szakközépiskola						
Name and surname: Eszter Csicsayová Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					2	
Name and surname: Alexandra Hodossyová Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					2	
Name and surname: Tamara Izsmánová Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					2	
Name and surname: Kitti Kázmérová Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					2	
Name and surname: Alexandra Szabóová Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					2	
Name and surname: Andrea Szekácsová Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					2	
Name and surname: Barbara Lengyelová Position: student					2	

Organisation (if applicable) Stredná odborná škola s výchovným jazykom maďarským - Szakközépiskola						
Name and surname: Dóra Árvová Position: student Organisation (if applicable) Stredná odborná škola s výchovným jazykom maďarským - Szakközépiskola					2	
Name and surname: Katarína Bognárová Position: student Organisation (if applicable) Stredná odborná škola s výchovným jazykom maďarským - Szakközépiskola					2	
Name and surname: Kitti Darnaiová Position: student Organisation (if applicable) Stredná odborná škola s výchovným jazykom maďarským - Szakközépiskola					2	
Name and surname: Csilla Hajnal Position: student Organisation (if applicable) Stredná odborná škola s výchovným jazykom maďarským - Szakközépiskola					2	
Name and surname: Fanni Hölgyevá Position: student Organisation (if applicable) Stredná odborná škola s výchovným jazykom maďarským - Szakközépiskola					2	
Name and surname: Dóra Jakusová Position: student Organisation (if applicable) Stredná odborná škola s výchovným jazykom maďarským - Szakközépiskola					2	
Name and surname: Fanni Juhászová					2	

Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola						
Name and surname: Szilvia Némethová Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					2	
Name and surname: Judit Patasiová Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					2	
Name and surname: Edina Szlanyinová Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					2	
Name and surname: Krisztína Szöcsiová Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					2	
Name and surname: Bianka Šillová Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					2	
Name and surname: Dominika Sárköziová Position: student Organisation (if applicable) Stredná odborná škola s vyučovacím jazykom maďarským - Szakközépiskola					2	

Name and surname: Bozga Marilena Position: Teacher Organisation (if applicable) Colegiul Teh Eliza Zamfirescu					2	
Name and surname: Darida Monica Position: Teacher/trainer Organisation (if applicable) Colegiul Teh Eliza Zamfirescu					2	
Name and surname: Pop Alexandrina Position: Director Organisation (if applicable) Colegiul Teh Eliza Zamfirescu					2	
Name and surname: Dinga Adriana Position: Inspector Organisation (if applicable) Inspectoratul Scolar Judeatean					2	
Name and surname: Babos Tiberiu Position: Manager/trainer Organisation (if applicable) SC Infocenter SRL				1		
Name and surname: Barbara Zoltan Position: Manager Organisation (if applicable) Aquastar- Solarex SRL				1		
Name and surname: Borus Siklodi Botond Position: President Organisation (if applicable) Hungarian Teacher's Association of Romania				1		
Name and surname: Marita Daniela Position: Headmaster Organisation (if applicable) Colegiul ethnic I.C. Bratianu					2	
Name and surname: Buda Ildiko Position:					2	

Project No. 2012-1-HU1-LEO05-05823

This project has been funded with support from the European Commission. This publication [communication] reflects the views only of the author, and the Commission cannot be held responsible for any use which may be made of the information contained therein.

Headmaster Organisation (if applicable) Liceul tehn. G.E. Palade						
Name and surname: Magurea Maria Position: Headmaster Organisation (if applicable) Colegiul Economic Gh. Dragos					2	
Total						1,8